

Committed to a Comprehensive Investigation And Cleanup of the Nutley Site



Update on the Roche Nutley Environmental Remediation— 5-24-15 to 11-23-15

Roche continues to work closely with the New Jersey Department of Environmental Protection (NJDEP) to remediate the site. The company and its experts are using proven and effective technologies to clean up the site quickly and safely so it can be returned to productive use. We are happy to report that soil remediation is projected to be completed by the end of 2015 and a number of approved groundwater cleanup activities are underway throughout the site.

Over the past six months, Roche has:

- Completed remediation of the riparian area in Investigative Area* (IA)-14 and IA-15.
- Completed two additional rounds of groundwater sampling and monitoring, and continued to evaluate potential impacts of groundwater contamination.
- Installed additional wells for groundwater investigation/remediation purposes.
- Planned and initiated groundwater pumping tests in two areas (IA-12 and IA-13) to aid in interim remedial measure (IRM) designs.
- Worked on groundwater IRMs in several areas:
 - Completed IRMs for groundwater and began monitoring in one section of IA-9;
 - Continued post-IRM groundwater monitoring in two sections of IA-10;
 - Continued groundwater IRMs in IA-2 and IA-12;
 - Completed IRM design for IA-1/4 and IA-6; and
 - Initiated IRM design for IA-3/7, IA-11 and IA-15.
- Continued soil remediation throughout the site and completed soil remediation in 11 IAs (1/5, 2, 3, 4, 6, 7, 9, 10 South, 11, 14 and 15).
- Submitted Soil Remedial Action Reports (RARs) for the former Building 30 area in IA-1/2, for IA-15 and for the former Building 73 area in IA-9.
- Responded to questions from residents and made information and reports available on our website (www.roche-nutley.com), at the local libraries and through direct mailings.

Over the next six months, Roche plans to:

- Complete all soil remediation on the site and submit remaining Soil RARs to the NJDEP.
- Submit a Site-Wide Groundwater Progress Report (2014-2015) to NJDEP (report will be available at www.roche-nutley.com and in the Nutley and Clifton public libraries).
- Install additional wells, as necessary, to further assess/refine remediation plans and to continue required groundwater monitoring.
- Continue groundwater IRMs already in progress and conduct groundwater monitoring to confirm their effectiveness.
- Initiate additional groundwater IRMs.
- Continue to make information and reports available on our website (www.roche-nutley.com), at the local libraries and through direct mailings, as necessary.
- After two years of mailing groundwater sampling notifications, Roche will no longer send sampling notifications. **In the future, the schedule for all off-site groundwater sampling will be posted on the Roche-Nutley website at:** <http://www.roche-nutley.com/home/GroundwaterSamplingSchedule.html>.

More detailed information on the investigation and cleanup can be found at www.roche-nutley.com. If you have questions regarding the ongoing activities, please contact either the Roche or TRC representatives listed below.

*To more effectively conduct the environmental investigation, the Nutley site was divided into 15 Investigative Areas (IAs). In some cases, cleanup of former buildings in an area are handled in separate Remedial Action Work Plans (RAWPs). A map of the IAs and all RAWPs submitted to the NJDEP are available on the Roche-Nutley website: www.roche-nutley.com.



Teresa O'Meara

Manager, Site Environmental,
Health & Safety
Roche
340 Kingsland Street
Nutley, NJ 07110
teresa.omeara@roche.com
(973) 235-2798 or (973) 235-6660

Dawn Pompeo

Roche Nutley
Project Coordinator
TRC Environmental Corporation
41 Spring Street
New Providence, NJ 07974
dpompeo@trcsolutions.com
(908) 988-1731

Notification of Environmental Investigation and Cleanup
Hoffmann-La Roche Inc. (Roche)
340 Kingsland Street Nutley, New Jersey ("Roche Nutley Site")
Clifton tax parcels: Block 79.04, Lots 10 & 21; Block 80.02,
Lots 1, 3 & 4
Nutley tax parcels: Block 102, Lot 2; Block 200, Lots 1-6 & 24; Block
201, Lots 1 & 2; Block 300, Lot 1; Block 2000, Lots 1, 4 & 5; Block 2101,
Lot 1
NJDEP PI No. 009949
NJDEP PI No. 614465
NJDEP PI No. 625447