

Roche Report to the Community

Roche has used proven, effective, and pioneering technologies to clean up the former Roche Nutley site quickly and safely, and we continue to work closely with the New Jersey Department of Environmental Protection (NJDEP) on our long-term groundwater remediation plan, building on the extensive work that has already been completed.

Update on the Environmental Remediation: November 20, 2021 - May 22, 2022

Over the past six months, Roche:

- Completed remedial measures in the MW-28 LNAPL (light non-aqueous phase liquid) area.
- Repaired wells within on-site redevelopment areas and closed wells no longer needed for groundwater monitoring, in accordance with regulatory guidelines.
- Conducted groundwater monitoring as specified in the NJDEP-approved December 2019 Groundwater Remedial Action Work Plan (RAWP).
- Continued to make information and reports available on the Roche Nutley website (www.roke-nutley.com).

Over the next six months, Roche plans to:

- Issue a *Response Action Outcome* (RAO) for groundwater following NJDEP approval of the *Remedial Action Permit* (RAP) application.
- Continue LNAPL gauging in MW-28 area.
- Continue to monitor groundwater in accordance with the RAWP.
- Close wells not needed for long-term monitoring, in accordance with regulatory guidelines.
- Continue to make information and reports available on the website (www.roke-nutley.com), including the schedule for off-site groundwater sampling.

For questions regarding ongoing remediation activities, please contact:

Dawn Pompeo, Roche Nutley Project Coordinator
TRC Environmental Corporation
41 Spring Street
New Providence, NJ 07974
dpompeo@trccompanies.com
(908) 988-1731